

**Former Lobell Refinery Site Characterization
Long Term Schedule**

Updated 1/26/2010

Task	2010											
	Q1			Q2			Q3			Q4		
	January	February	March	April	May	June	July	August	September	October	November	December
Site Characterization Work	Cyan											
Initial Investigation Report		Red										
Public Meeting		Green										
Quarterly Monitoring				Cyan			Cyan			Cyan		
Monitoring Report					Blue			Blue				
Final Report											Red	
Public Meeting											Green	